
         
 
        
         
 

Amended Plan of Action 
For 

Drainage to the San Luis Unit 
Central Valley Project 

 
 

 
 
 

February 5, 2004 



 
Amended Plan of Action  

For  
Drainage to the San Luis Unit 

Central Valley Project 
 
 

 
Plan of Action 

 
Reclamation is expanding the scope of the San Luis Drainage Feature Reevaluation 
(SLDFR) to include land retirement among the alternatives for providing drainage service 
to the San Luis Unit of the Central Valley Project.  Reclamation has proceeded according 
to the Plan Of Action (POA) submitted to the Court on April 18, 2001 and has met all 
milestone dates included therein, including identification of a proposed drainage service 
alternative in December, 2002.  Reclamation has prepared an internal administrative 
Draft Environmental Impact Statement (EIS) on the proposed action and alternatives, and 
is currently on schedule to complete the Draft Reevaluation/EIS report by June 2004 as 
identified in the April 18, 2001 document.  Land retirement was considered but excluded 
as a component of the Federal drainage service alternatives currently under consideration 
because it did not meet the project purpose of providing drainage service.  However, as a 
result of public and stakeholder input, Reclamation has determined it will broaden the 
scope of analysis to include land retirement.  In particular, the San Luis Unit and adjacent 
districts submitted a plan, the Westside Regional Drainage Plan (WRDP), to the 
Secretary of Interior in May 2003 that would accomplish drainage service objectives with 
land retirement as a key component.  The WRDP is summarized in Attachment A.  
Working cooperatively with the affected Districts and other stakeholders, Reclamation 
will begin formulating and evaluating alternatives that include land retirement. 
Expanding the scope of alternatives to include land retirement alternative(s) will extend 
completion of the in-progress Environmental Impact Statement (EIS) by an estimated 13 
months as further described below. 
 

Expanded Scope of Feature Reevaluation/Environmental Review 
 
In December 2002, consistent with the POA schedule, Reclamation issued a Plan 
Formulation Report (PFR) identifying the In-Valley Alternative as the proposed action to 
provide drainage service at a present worth Federal cost of $779 million.  In addition to 
the In-Valley alternative, four other alternatives are included in the PFR, including the 
No-Action alternative.  Reclamation will continue to refine and evaluate all five 
alternatives described in the PFR for inclusion in the EIS.  Additionally, Reclamation will 
formulate alternative(s) that use land retirement as a method to control drainage need.  This 
will be done by comparing costs, benefits, and impacts for alternatives with different 
amounts of land retirement.   
    



 
Schedule 

 
With the revised scope of analysis, the SLDFR is scheduled for completion in July 2006 
(see Attachment B).  Over the next several months, Reclamation will hold public scoping 
meetings, formulate additional alternatives, and prepare an addendum to the PFR.  The 
addendum to the PFR will describe the additional alternatives to be evaluated and 
included in the EIS.  The key milestones to complete the SLDFR are as follows: 
 
• Conduct Scoping Process  March 2004 
• Addendum to PFR  July 2004 
• Publish Draft EIS   May 2005 
• Complete Final EIS and ROD July 2006 
 

Short Term Continuing Actions 
 
In addition to pursuing the plan of action to provide drainage service set out above, 
Reclamation  has continued its partnerships with other State, Federal, and local agencies 
to pursue development and implementation of drainage management techniques as 
described in the April, 2001 Plan of Action.  Consistent with the WRDP and the 
interagency San Joaquin Valley Drainage Implementation Program (SJVDIP), immediate 
or short-term actions are available that will reduce and manage drainage water to sustain 
agricultural productivity and environmental quality of the Valley while long-term 
solutions are evaluated and implemented.  Reclamation will continue to support 
implementation of these actions that have already proven to provide drainage benefits, or 
are likely to provide drainage benefits in the short-term  In particular, Reclamation in 
partnership with others will seek to implement those actions identified in the WRDP that 
have been identified to be common among all alternatives being evaluated.  
 
ATTACHMENT A – Summary of Westside Regional Drainage Plan 
 
ATTACHMENT B – Project Schedule 
 
 



ATTACHMENT A 
 

SUMMARY  
OF 

WESTSIDE REGIONAL DRAINAGE PLAN 
 



Westside Regional Drainage Plan

May 2003

Prepared By:

San Joaquin River Exchange Contractors Water Authority
Broadview Water District
Panoche Water District

Westlands Water District



O V E R V I E W
Westside Regional
Drainage Plan

A N

The U. S. Bureau of Reclamation recently completed
a San Luis Drain Feature Re-Evaluation Plan
Formulation Report for the area located in the
western San Joaquin Valley. The area consists of
Westlands, Broadview, Panoche, Firebaugh, and
Pacheco water districts and portions of San Luis
Water District and Central California Irrigation
District.

Long-established drainage practices for farmers in
the north portion of the drainage service area are
at immediate risk. Impending discharge standards
will cut off vital drainage to the San Joaquin River
by 2009. The Westside Regional Drainage Plan
(Plan) is developed by the stakeholders and is
designed primarily to quick-start identified drainage
elements in time to meet standards. The initial
projects in the  Plan are the first steps needed for
implementation of the USBR’s San Luis Drain Feature
Re-Evaluation Plan Formulation Report.

The Plan identifies scientifically sound projects,
develops an aggressive implementation plan, curtails
discharge to the San Joaquin River in accordance
with regulatory constraints.

Accelerates Plan schedule by using existing adopted
environmental documentation. The schedule provides
for immediate drainage service implementation.

Is fully supported by the local stakeholders including
Westlands, Panoche and Broadview water districts,
Central California Irrigation District, Firebaugh
Canal Water District, and the San Joaquin River
Exchange Contractors Water Authority.

The local stakeholders are dedicated to working
cooperatively with the USBR to achieve immediate
implementation.

Is consistent with the USBR’s San Luis Drain Feature
Re-Evaluation Plan Formulation Report. The main
difference is the accelerated schedule for the
provision of drainage.

A key element is adaptive management combining
investigation, construction of proven drainage
components, and operational experience to perfect
the final drainage strategy.

The chief components include land retirement,
groundwater management, source control, regional
re-use, treatment, and salt disposal.
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ATTACHMENT B 
 

PROJECT SCHEDULE 
AMENDED PLAN OF ACTION  

FOR 
 DRAINAGE TO THE SAN LUIS UNIT 

CENTRAL VALLEY PROJECT 
 



ID Task Name Duration Start Finish
1 SLDFR Schedule 633 days Thu 2/5/04 Mon 7/10/06

2 Alternatives Formulation/Evaluation 105 days Thu 2/5/04 Wed 6/30/04

3 Formulate new/revised alternatives 30 days Thu 2/5/04 Wed 3/17/04

4 Revise drainwater quantity & quality estimates 20 days Thu 3/18/04 Wed 4/14/04

5 Revise facilities design/cost 20 days Thu 4/15/04 Wed 5/12/04

6 Complete cost estimates for land retirement and
related actions

10 days Thu 3/18/04 Wed 3/31/04

7 Economic benefit analysis 15 days Thu 5/13/04 Wed 6/2/04

8 Screen & select final alternatives for EIS 20 days Thu 6/3/04 Wed 6/30/04

9 Addendum to Plan Formulation Report 18 days Thu 7/1/04 Mon 7/26/04

10 Environmental Impacts Studies 295 days Tue 7/27/04 Mon 9/12/05

11 Environmental impacts analysis of all alternatives 65 days Tue 7/27/04 Mon 10/25/04

12 Draft USFWS Coordination Act Report 65 days Tue 7/27/04 Mon 10/25/04

13 Biological Assessment 65 days Tue 7/27/04 Mon 10/25/04

14 Biological Opinion 100 days Tue 1/25/05 Mon 6/13/05

15 Final USFWS Coordination Act Report 30 days Tue 8/2/05 Mon 9/12/05

16 Public Involvement 346 days Mon 3/1/04 Mon 6/27/05

17 Scoping Meetings 5 days Mon 3/1/04 Fri 3/5/04

18 Scoping report 70 days Mon 3/8/04 Fri 6/11/04

19 Outreach meetings 0 days Fri 6/11/04 Fri 6/11/04

20 Hearings on DEIS 20 days Tue 5/31/05 Mon 6/27/05

21 Environmental Impact Statement 445 days Tue 10/26/04 Mon 7/10/06

22 Administrative Draft EIS 40 days Tue 10/26/04 Mon 12/20/04

23 Internal and coop. agency ADEIS Review 25 days Tue 12/21/04 Mon 1/24/05

24 Public Draft EIS 60 days Tue 1/25/05 Mon 4/18/05

25 Publish DEIS & NOA, and file with EPA 30 days Tue 4/19/05 Mon 5/30/05

26 Public Review of DEIS 45 days Tue 5/31/05 Mon 8/1/05

27 Final DEIS 90 days Tue 8/2/05 Mon 12/5/05

28 Internal and coop. agency Final DEIS Review 35 days Tue 12/6/05 Mon 1/23/06

29 Final EIS 60 days Tue 1/24/06 Mon 4/17/06

30 Publish EIS & NOA, and file with EPA 30 days Tue 4/18/06 Mon 5/29/06

31 EIS Record of Decision 30 days Tue 5/30/06 Mon 7/10/06
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